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EXHIBIT R-2, FY 2000 RDT&E,N BUDGET ITEM JUSTIFICATION SHEET
DATE:  February 1999

BUDGET ACTIVITY: 7 PROGRAM ELEMENT: 0204571N
PROGRAM ELEMENT TITLE: Consolidated Training Systems Development

(U) COST:  (Dollars in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To Total
Project Number & Title Budget Budget Estimate Estimate Estimate Estimate Estimate Estimate Complete Program

21427    Surface Tactical Team Trainer (STTT)
10,392 11,931* 4,361 4,660 5,855 5,953 6,571 7,220 CONT. CONT.

21823    Training and Modeling Systems (TMS)
8,217 0 0 0 0 0 0 0 0 CONT.**

W0431    Tactical Aircrew Combat Training System (TACTS)
3,267 2,934 2,747 1,714 0 0 0 0 0 57,256***

W0604    Training Range and Instrumentation Development (TRID)
4,056 2,113 1,635 3,425 4,389 3,636 3,644 3,645 CONT. CONT.

W1998    Joint Tactical Combat Training System (JTCTS)
31,277 9,412**** 7,871 7,933 6,048 5,115 5,244 5,363 CONT. CONT.

W2124    Air Warfare Training Development (AWTD)
1,719 1,847 2,131 2,192 1,961 2,189 2,246 2,298 CONT. CONT.

X1823    Training and Training Devices Systems (TTDS)
840 0 0 0 0 0 0 0 0 13,619*****

X1823    Training and Modeling Systems (TMS)
0 9,989 8,209 10,565 9,063 8,601 7,437 7,610 0 61,474

TOTAL 59,768 38,226 26,954 30,489 27,316 25,494 25,142 26,136 CONT. CONT.

Quantity of RDT&E Articles
* Controls reflect a FY99 $6.0M Congressional add for Battle Force Tactical Training (BFTT) executed under 22449.
** Program transferred to SPAWAR (X1823).
*** This amount includes FY90-FY01.
**** Controls reflect a FY99 $2.5M Congressional add for Large Area Tracking Range (LATR)/Kadena Interim Training System (KITS) integration technical evaluation to be executed

under project unit W2660.
***** This amount includes FY94-FY98.
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EXHIBIT R-2, FY 2000 RDT&E,N BUDGET ITEM JUSTIFICATION SHEET
DATE:  February 1999

BUDGET ACTIVITY: 7 PROGRAM ELEMENT: 0204571N
PROGRAM ELEMENT TITLE: Consolidated Training Systems Development

(U) A.  MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:  The STTT will develop the Battle Force Tactical Training (BFTT) System to provide
realistic joint warfare training including a means to link ships together for coordinated Combat System team training using Distributed Interactive Simulation (DIS)
protocols.  The TMS encompasses the requirements analysis and software development associated with the Navy’s Maritime Development Agent function as part
of the Joint Simulation System (JSIMS).  The BFTT will develop the BFTT Electronic Warfare Trainer (BEWT) and applicable BFTT system software to provide EW
operator and team training for Fleet EW Systems.  TACTS provides real-time monitoring and post-exercise debrief of aircrews flying on instrumented training
ranges.  This system is the primary training tool used by the Naval Strike and Air Warfare Center and the Marine Aviation Weapons and Tactics Squadron.  The
TRID program provides development of many range systems including range electronic warfare simulator, advanced weapons training systems, laser training
systems, Large Area Tracking Range (LATR), and shallow water range technology. JTCTS is planned to provide U.S. Navy fleet deployable instrumentation for at
sea surface, subsurface, and air training and tactics development and fixed/transportable air range instrumentation for U.S. Navy and U.S. Air Force air training
and tactics development.  JTCTS incorporates the Defense Modeling and Simulation Office sponsored Distributed Interactive Simulation Protocol Data Unit for
interoperability with Navy and other service live, virtual (simulators), and constructive (war games) simulations.  JTCTS will initially deliver prototype
hardware/software for a mobile/rangeless capability for a Carrier Air Wing 5 (CAG-5) after undergoing development/operational testing.  It will further develop test
and field fixed air range and fixed fleet range hardware/software in subsequent phases of the program.  This summary reflects only the USN funding component of
the JTCTS.  The AWTD program provides development of many aviation training systems including, mission rehearsal simulation technologies and the Aviation
Training Technology Integration Facility (ATTIF). TTDS provides a geographically distributed wargaming system for littoral operations training which supports
objectives of Fleet Commanders, Naval War College, Joint Warfare Center, and Tactical Training Groups in wargaming, tactical decision making training, and
tactics development and evaluation.

(U) JUSTIFICATION FOR BUDGET ACTIVITY: This program is funded under OPERATIONAL SYSTEMS DEVELOPMENT because it encompasses engineering
and manufacturing development for upgrade of existing, operational systems.
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Cost ($ in Millions) FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Cost to Complete Total Cost
Project Cost 10.392 5.945 4.361 4.660 5.855 5.953 6.571 7.220 CONT. CONT.
RDT&E Articles Qty N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

A. Mission Description and Budget Item Justification.  The Battle Force Tactical Training (BFTT) Program provides realistic joint warfare training across the spectrum of
armed conflict; realistic unit level team training in all warfare areas; a means to link ships together which are in different homeports for coordinated training; external
stimulation of shipboard training systems; and simulation of non-shipboard forces.  BFTT uses a distributed architecture, integrating existing training systems, and uses
Distributed Interactive Simulation (DIS) protocols, with planned migration to High Level Architecture (HLA).  BFTT provides ships’ Commanding Officers and Battle
Group/Battle Force Commanders with the ability to conduct coordinated realistic, high stress, combat system team training as an integral part of the Afloat Training
Organization.  BFTT provides a baseline capability/system that meets the Operational Requirements Document (ORD).  The Mine Warfare Model (MW Model) will provide
integration of the Minefield Environmental Server (Mine Warfare) capability into BFTT.  Stimulator/Simulators (STIM/SIM) provides standardized Radio Frequency (RF),
Intermediate Frequency (IF), and/or Digital injection into surface ship radars and fire control systems for training of shipboard operators/teams as part of the BFTT System.
The Cryptologic Systems Trainer (CST)/BFTT Electronic Warfare Trainer (BEWT) development effort will provide embedded operator and team electronic emissions
recognition training capability, integrated into BFTT.

FY 1998 ACCOMPLISHMENTS:
• ($2.859) BFTT B/L 1 - Developed software required as a result of lessons learned/additional Fleet requirements since BFTT IOC to include the rehosted AEGIS Combat

Training System (ACTS), completed software development of the modifications required to incorporate amphibious/littoral functionality into BFTT software, and initiated
HLA system engineering requirements/development.

• ($.328) Mine Warfare - Completed development of the software modifications required to integrate the Mine Warfare capability.
• ($1.589) STIM/SIM - Continued development of the MK 91 NATO Sea Sparrow Missile System Stimulator.
• ($.900) CST/BEWT - Continued development of the BFTT Electronic Warfare Trainer (BEWT) and software integration with BFTT.
• ($4.716) BEWT - Continued development of the BEWT capability and installed/demonstrated Engineering Development Models on Fleet directed surface ships.
 
 FY 1999 PLANS:
• ($1.257) BFTT - Develop software required as a result of lessons learned/additional Fleet requirements since BFTT IOC to include SG&C, Display & Debrief, Entity

Motioning and Modeling (EM&M) improvements and the initial interface to the Generic Navy Stimulator/Simulator (GNSS).
• ($.500) BFTT/HLA - Initiate conversion of the DIS protocol based software to the HLA mandated architecture for the Performance Monitoring portion of the BFTT software

in accordance with DoD directives.
• ($1.688) STIM/SIM - Complete development of the MK 91 NATO Sea Sparrow Missile System Stimulator.
• ($2.500) - BEWT - Integrate the BEWT into BFTT.
 
 FY 2000 PLANS:
• ($1.861) BFTT - Develop tactical link interface/simulation software and integrate Semi Automated Forces (SAF) software into BFTT.  Develop stand-alone objective based

training software for scenario development.
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• ($2.500) HLA - Continue conversion of the DIS protocol based software to the HLA mandated architecture for the Scenario Generation and Control portion of the BFTT
software in accordance with DoD directives.

B. Program Change Summary:
 FY 1998 FY 1999  FY 2000  
 FY 1999 President’s Budget: 10.624 5.964   1.165
 Appropriated Value:   9.948
 Adjustment to FY 1998 Appropriated Value/
 FY 1999 President’s Budget
 (a) Undistributed Reductions -   .013
 (b) SBIR -   .219
 (c) Training Initiatives +2.500
 (d) Outsourcing Adjustment -   .006
 (e) NWCF Rates +  .049
 (f) Revised Economic Assumptions -  .014
 (g) Civilian Personnel Underexecution -  .005
 (h) Civilian Pay Rates +  .706
 (i) Non Pay Inflation -   .053
 FY 2000/01 PRES Budget Submit: 10.392 5.945    4.361
 
 Funding:  The FY 1998 net decrease of +$.232M is a result of undistributed reductions ($.013M) and a Small Business Innovative Research (SBIR) reduction of
($.219M).  The FY 1999 net decrease of ($.019M) is a result of revised economic assumptions ($.014M) and a civilian personnel underexecution cut of ($.005M).  The FY 2000
net increase of +$3.196M is a result of +$2.500M provided for Training Initiatives, a ($.006M) Outsourcing Adjustment, a  +.049M NWCF Rate increase, a civilian pay rate
increase of +.706M, and a non pay inflation decrease of ($.053M).   Note:  Training Initiatives address the conversion of the BFTT DIS software to the DoD mandated HLA.
 
 Schedule:  Not Applicable.
 
 Technical:  Not Applicable.
 
C. Other Program Funding Summary: To Total

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Complete Cost
OPN Line 276200

   20.029         24.099     31.615 17.544          38.174     24.709 25.252            25.661         CONT.   CONT.
O&MN Line 3B4K

    8.057            9.809       9.083  9.969            9.590       9.463   9.704              9.952         CONT.   CONT.

Related RDT&E:  Not Applicable.
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D. Acquisition Strategy:  The BFTT Program is designated as an ACAT IV-M Program consisting of four (4) phases - Concept Exploration and Definition,
Demonstration and Validation, Engineering and Manufacturing Development, and Production and Deployment.

E. Schedule Profile:
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BFTT SCHEDULE

Cost Categories
(Tailor to WBS, or System/Item
Requirements)

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY99
Cost

FY99
Award
Date

FY00
Cost

FY00
Award
Date

FY01
Cost

FY01
Award
Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

Primary Hardware Development ** AAI/MD, EWA/WV 10.024 1.490 ** 0 11.514 11.514
Ancillary Hardware Development
Systems Engineering WR/RCP MULTIPLE 11.101 .695 .650 CONT CONT N/A
Licenses WR/RCP MULTIPLE 1.950    .062 .025 CONT CONT N/A
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Tooling
GFE 2.500
Award Fees .197 .160 .357 .357
  Subtotal Product Development 25.772 2.407 .675 CONT CONT N/A
Remarks:

*   PY total also includes NSWC PHD and NSWC DD
** AAI Contract Award 3/98 CPIF, EWA Contract Award 6/98 CPFF

Development Support Equipment
Software Development Various MULTIPLE 15.534 2.821 3.341 CONT CONT N/A
Training Development
Integrated Logistics Support
Configuration Management
Technical Data WR/RCP MULTIPLE 5.741 .460 .345 CONT CONT N/A
GFE
  Subtotal Support 21.275 3.281 3.686 CONT CONT N/A
Remarks:

Cost Categories
(Tailor to WBS, or System/Item
Requirements)

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY99
Cost

FY99
Award
Date

Fy00
Cost

FY00
Award
Date

FY01
Cost

FY01
Award
Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

Developmental Test & Evaluation WR/RCP NSWC Crane/PHD 3.100 .157 0 CONT CONT N/A
Operational Test & Evaluation
Tooling
GFE
  Subtotal T&E 3.100 .157 0 CONT CONT N/A
Remarks:

    Contractor Engineering Support
Government Engineering Support WR/RCP PHD NSWC, CA 1.583 .100 0 0 1.629 N/A
Program Management Support
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Program Management Personnel
Travel
Labor (Research Personnel)
Overhead
  Subtotal Management 1.583 .100 0 0 1.629 N/A
Remarks:

Total Cost 51.730 5.945 4.361 CONT CONT N/A
Remarks:
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EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET
DATE:  February 1999

BUDGET ACTIVITY:  7 PROGRAM ELEMENT: 0204571N PROJECT NUMBER:  W0431
PROGRAM ELEMENT TITLE: Consolidated Training Systems PROJECT TITLE:  Tactical Aircrew Combat Training

            Development                                 System (TACTS)

(U ) COST:  (Dollars in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To Total
Project Number & Title Budget Budget Estimate Estimate Estimate Estimate Estimate Estimate Complete Program

W0431    Tactical Aircrew Combat Training System (TACTS)
3,267 2,934 2,747 1,714 0 0 0 0 0 57,256*

TOTAL 3,267 2,934 2,747 1,714 0 0 0 0 0 57,256*

Quantity of RDT&E Articles

* This amount includes FY90-FY01.

(U) A.  MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: This project develops new TACTS capabilities primarily through the integration of
additional types of aircraft and weapons.  This requires development of new aircraft interfaces, weapons and countermeasures simulations, and modifications to
displays.  Software is also developed to produce computer generated Electronic Warfare (EW) threats to enhance the system’s ability to provide training in a
realistic EW environment.  Various other system performance improvements are also developed to make the system more effective and reliable.

(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

1.  FY 1998 ACCOMPLISHMENTS:

• (U) ($   755) Weapons Integration - Completed the development of the Phoenix training capability for the F-14.  Resumed development of a Joint
Stand-Off Weapon (JSOW) training capability.

 
• (U) ($2,379) System Upgrades - Continued development of block 5.2 (formerly referred to as 6.0) software for the Control and Computation Subsystem

(CCS) and A10 software for the P4A Aircraft Instrumentation Subsystem (AIS).  Completed development of the Advanced Message Oriented Data
Security Module (AMODSM).

 
• (U) ($   133) Studies/Analysis/T&E - Developed test procedures for testing block 5.2 and A10 software.
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EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET
DATE:  February 1999

BUDGET ACTIVITY:  7 PROGRAM ELEMENT: 0204571N PROJECT NUMBER:  W0431
PROGRAM ELEMENT TITLE: Consolidated Training Systems PROJECT TITLE:  Tactical Aircrew Combat Training

            Development                                 System (TACTS)

2.  FY 1999 PLAN:
 
 • (U) ($1,000) Weapons Integration - Continue development of a training capability for JSOW.
 
 • (U) ($1,649) System Upgrades - Continue development of block 5.2 (formerly referred to as 6.0) software for CCS and A10 software for P4A AIS.
 
 • (U) ($   240) Studies/Analysis/T&E - Test block 5.2 CCS and A10 software.

•  (U) ($     45) Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.

3.  FY 2000 PLAN:

 • (U) ($   827) Weapons Integration - Complete development of the JSOW training capability for the F/A-18.  Develop a similar training capability for the
Joint Direct Attack Munitions (JDAM) weapon.

 • (U) ($1,645) System Upgrades- Complete the development of block 5.2 CCS software and A10 P4A AIS software.  Develop software modifications to
enable the system to use F/A-18 and AV-8B navigation data to improve the TACTS tracking solution in areas of marginal range coverage.  Develop block
6.0 software for the CCS and Advance Display and Debriefing Subsystem (ADDS), and block A05 and K05 software for the two variants of the AIS
Internal (AISI).

 • (U) ($   275) Studies/Analysis/T&E - Complete any follow-up testing of the block 5.2 CCS software and block A10 P4A AIS software.  Develop test
procedures for testing block 6.0 CCS/ADDS software and A05/K05.
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EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET
DATE:  February 1999

BUDGET ACTIVITY:  7 PROGRAM ELEMENT: 0204571N PROJECT NUMBER:  W0431
PROGRAM ELEMENT TITLE: Consolidated Training Systems PROJECT TITLE:  Tactical Aircrew Combat Training

            Development                                 System (TACTS)

(U) B.  PROGRAM CHANGE SUMMARY
FY 1998 FY 1999 FY 2000

(U) FY 1999 President’s Budget: 3,367 3,069 4,934

(U) Appropriated Value: 3,512 3,069

(U) Adjustments from President’s Budget: -100 -135 -2,187

(U) FY 2000 President’s Budget Submit: 3,267 2,934 2,747

CHANGE SUMMARY EXPLANATION:

(U) Funding:  The FY98 decrease of -$100 thousand is based on a $65 thousand reduction for Small Business Innovative Research (SBIR)
Assessment, a $38 thousand reduction for a Navy reprioritization of requirements and a $3 thousand increase for minor pricing adjustments.  The FY99
decrease of -$135 thousand reflects Congressional undistributed reductions.  The FY00 decrease of -$2,187 thousand is based on a $133 thousand
reduction for Full Institutional Funding for Major Range Test Facility Base (MRTFB) indirect cost, a $2,012 thousand realignment in support of the Joint
Tactical Combat Training System (JTCTS) and the Training Range and Instrumentation Development (TRID) programs and a $42 thousand reduction
due to Congressional undistributed reductions.

   (U) Schedule:  The following milestones have been changed due to program restructure:

From To
A10 DT-II 1Q-4Q/99 A10 DT-II 4Q99/1Q00

Blk 6.0 DT II 1Q-4Q/99 Blk 5.2 DT-II 4Q99/1Q00

“Block 6.0” has been changed to “Block 5.2” to reflect the revised version number for the next CCS software build.

The following milestones have been added: A05/K05 DT-II 2Q-3Q/01
Blk 6.0 DT-II 2Q/3Q/01

          (U) Technical:  Not Applicable.
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EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET
DATE:  February 1999

BUDGET ACTIVITY:  7 PROGRAM ELEMENT: 0204571N PROJECT NUMBER:  W0431
PROGRAM ELEMENT TITLE: Consolidated Training Systems PROJECT TITLE:  Tactical Aircrew Combat Training

            Development                                 System (TACTS)

 (U) C.  OTHER PROGRAM FUNDING SUMMARY: N/A

Related RDT&E

(U) P.E. PE 0604735F (Range Improvement) - Includes funding for joint efforts with USAF.

(U) C.  ACQUISITION STRATEGY:  The TACTS program is a non-ACAT program.  The integrated program teams that develop new TACTS capabilities include
contractors whose products and services are obtained by means of competitive award, indefinite deliveries/indefinite quantity (IDIQ), and cost-type contracts.
Individual delivery orders are awarded for specific development efforts.

(U) D.  SCHEDULE PROFILE
FY 1998 FY 1999 FY 2000           To Complete

(U) Program Milestones

(U) Engineering Milestones

(U) T&E Milestones                                         1Q/2Q AMODSM   4Q99/1Q00 A10 DT-II 2Q/3Q-01 A05/K05 DT-II
                                                                                        DT-II                      4Q99/1Q00 Blk 5.2 DT-II 2Q/3Q-01 Blk 6.0 DT-II

(U) Contract Milestones
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EXHIBIT R-3, FY 2000 RDT&E,N COST ANALYSIS DATE:                     February 1999

BUDGET ACTIVITY:  7 PROGRAM ELEMENT: 0204571N PROJECT NUMBER:  W0431
PROJECT TITLE:  TACTS

Contract Performing *Total FY 1999 FY 2000 Target
Cost Categories: Method Activity & Prior Yrs FY 1999 Award FY 2000 Award Cost to Total Value of

& Type Location Cost Cost Date Cost Date Complete Cost Contract

Miscellaneous Various Various 31,474 2,549 1Q/99 2,297 1Q/00 1,389 37,709 N/A

    Subtotal Project Development 31,474 2,549 1Q/99 2,297 1Q/00 1,389 37,709 N/A

Remarks

Miscellaneous Various Various 14,742 290 1Q/99 400 1Q/00 225 15,657

    Subtotal Support 14,742 290 400 225 15,657

Remarks

Miscellaneous Various Various 3,645 50 1Q/99 50 1Q/00 100 3,845 N/A

    Subtotal Test & Evaluation 3,645 50 50 100 3,845

Remarks

    Subtotal Management 0 0 0 0 0
    SBIR Assessment 45 45
Remarks

Total Cost 49,861 2,934 2,747 1,714 57,256

* This amount includes FY90-FY98.



UNCLASSIFIED

R-1 Line Item 160
UNCLASSIFIED

Exhibit R-2a, RDT&E Project Justification
(Exhibit R-2a, Page 14 of 35)

EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET
DATE:  February 1999

BUDGET ACTIVITY:  7 PROGRAM ELEMENT: 0204571N PROJECT NUMBER:  W0604
PROGRAM ELEMENT TITLE: Consolidated Training Systems PROJECT TITLE:  Training Range and

                               Instrumentation Development
                               (TRID)

 (U) COST:  (Dollars in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To Total
Project Number & Title Budget Budget Estimate Estimate Estimate Estimate Estimate Estimate Complete Program

W0604 Training Range and Instrumentation Development (TRID)
4,056 2,113 1,635 3,425 4,389 3,636 3,644 3,645 CONT. CONT.

TOTAL 4,056 2,113 1,635 3,425 4,389 3,636 3,644 3,645 CONT. CONT.

Quantity of RDT&E Articles

(U) A.  MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:  This project develops specialized instrumentation systems for fleet readiness training
while minimizing life cycle costs.  Tasks include development of the following:  electronic warfare simulators and associated subsystems, target control systems,
Large Area Tracking Range (LATR) improvements, underwater technology, ranges interoperability and information architecture, shallow water range activity which
includes establishment of capability at Pacific Missile Range Facility (PMRF SWTR) (Phase I) and in the Maui basin (Phase II) at Hawaii Island Shallow Water
Training Range (HI SWTR), and assorted Advanced Weapons Training Systems (AWTS), such as Imaging Weapons Training Systems (IWTS), Weapons Impact
Scoring Set (WISS), Remote Strafe Scoring System (RSSS), and weapon and countermeasure simulations for use with various range training systems.

(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

1.  FY 1998 ACCOMPLISHMENTS:
 

• (U) ($  873) Completed development and testing of RSSS Product Improvement Program (PIP).  Continued development of IWTS P3I.

• (U) ($  248) Completed support development and testing of Next Generation Target Control System (NGTCS).

• (U) ($2,363) Continued technology development for CONUS shallow water ranges.  Completed development and began installation of PMRF SWTR and
continued development of HI SWTR.
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EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET
DATE:  February 1999

BUDGET ACTIVITY:  7 PROGRAM ELEMENT: 0204571N PROJECT NUMBER:  W0604
PROGRAM ELEMENT TITLE: Consolidated Training Systems PROJECT TITLE:  Training Range and

                               Instrumentation Development
                               (TRID)

 
 • (U) ($572) Continued systems definitions, development of specifications, analysis of concepts, and systems engineering for developing improved

interoperability among various projects.  Continued systems engineering efforts for range integration using Defense Information Infrastructure standards
(DIS) technology, continued development of common range architecture that meets High Level Architecture (HLA) standards,  and conducted analyses
of design data to ensure that Tactical Training Range (TTR) programs are logistically supportable.

 

2.  FY 1999 PLAN:

 • (U) ($800) Complete development of IWTS P3I.  Conduct testing and obtain MS III of RSSS PIP.
 
 • (U) ($495) Continue technology development for CONUS Shallow Water Ranges.  Complete test and evaluation of PMRF SWTR.
 
 • (U) ($298) Continue systems definitions, development of specifications, analysis of concepts, and systems engineering for various projects.  Continue

systems engineering efforts for range integration and continue development of common range architecture that meets HLA standards.  Conduct analyses
of design data to ensure that TTR programs are logistically supportable.

 
 • (U) ($500) Commence development of Block 3.0 software upgrade LATR display system and LATR hardware/software capabilities for existing training

systems.
 

•  (U) ($  20) Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.
 
3.  FY 2000 PLAN:

 • (U) ($527) Commence development of a singular display and debrief capability for all tactical training ranges systems to provide a common operating
environment (COE) for the efficient life cycle support.  This singular display and debrief capability will support the real-time and post exercise capability,
as well as the Information Technology of 21st Century (IT-21) initiative.  The capability will be based on machine independent code that can be hosted on
personal computers.

 • (U) ($100) Commence development of the HLA and the Test and Training Enabling Network Architecture (TENA) for the tactical training ranges systems.
The Architecture will provide for integration of the tactical training systems into a configuration which will establish the infrastructure for inter-service
systems interoperability.
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EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET
DATE:  February 1999

BUDGET ACTIVITY:  7 PROGRAM ELEMENT: 0204571N PROJECT NUMBER:  W0604
PROGRAM ELEMENT TITLE: Consolidated Training Systems PROJECT TITLE:  Training Range and

                               Instrumentation Development
                               (TRID)

 • (U) ($150) Begin the development of the modeling and simulation of the training ranges systems communications systems.  Collect information and input
this into the model to baseline the east coast and west coast communications systems.

 • (U) ($125) Conduct the operational research and systems engineering required to develop the transition plans necessary to integrate and transition
legacy systems to the future systems.

 • (U) ($  75) Commence development and integration of the tactical training ranges systems with the Command, Control, Communication, Computers and
Information (C4I) Global Command and Control System (GCCS).  This will provide the integration of information from all services into a command and
control level depiction of the exercises/operations.

 • (U) ($  75) Research integration of embedded instrumentation.

 • (U) ($583) Complete development of Block 3.0 software upgrade and commence development of Block 4.0 software upgrade for the LATR display
debriefing system and LATR hardware/software capabilities for existing training systems.
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 EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET
DATE:  February 1999

BUDGET ACTIVITY:  7 PROGRAM ELEMENT: 0204571N PROJECT NUMBER:  W0604
PROGRAM ELEMENT TITLE: Consolidated Training Systems PROJECT TITLE:  Training Range and

                               Instrumentation Development
                               (TRID)

(U) B.  PROGRAM CHANGE SUMMARY
FY 1998 FY 1999 FY 2000

(U) FY 1999 President’s Budget: 9,133 2,195 1,734

(U) Appropriated Value: 9,315 2,195

(U) Adjustments from President’s Budget: -5,077 -82 -99

(U) FY 2000 President’s Budget Submit: 4,056 2,113 1,635

CHANGE SUMMARY EXPLANATION:

(U) Funding:  The FY98 decrease of $5,077 thousand reflects a $5,000 thousand reduction for the PMRF Optical Sensors project that was transferred
to program element 0603868C, a $15 thousand reduction for Small Business Innovative Research (SBIR) assessment, and a reduction of $62
thousand for minor program and pricing adjustments.  The FY99 decrease of $82 thousand reflects Congressional undistributed reductions.  The FY00
decrease of $99 thousand reflects minor pricing adjustments.

            (U) Schedule:  The following milestones have changed due to program restructure.
 
                       From                                                              To
 RSSS PIP MSIII 1Q/99 RSSS PIP MSIII 2Q/99
 IWTS P3I DT-II 3Q/00-4Q/00 IWTS P3I DT-II 4Q/99-1Q/00
 

The following milestones have been added:

SWR Phase I IOC 1Q/99
Block 3.0 LATR upgrade DT III 4Q/99 Block 3.0 LATR upgrade IOC 1Q/00
Block 4.0 LATR upgrade DT III 4Q/00 Block 4.0 LATR upgrade IOC 1Q/01

 
 

(U) Technical:  Not Applicable.
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EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET
DATE:  February 1999

BUDGET ACTIVITY:  7 PROGRAM ELEMENT: 0204571N PROJECT NUMBER:  W0604
PROGRAM ELEMENT TITLE: Consolidated Training Systems PROJECT TITLE:  Training Range and

                               Instrumentation Development
                               (TRID)

(U) C.  OTHER PROGRAM FUNDING SUMMARY
FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To

Appn Budget Budget Estimate Estimate Estimate Estimate Estimate Estimate Complete
 
 (U) OPN/P-1 Weapons Range Support Equipment
 3,348 1,227 6,319 4,519 24,023 22,965 16,563 17,365 CONT.
 
Related RDT&E: Not Applicable.

(U) C.  ACQUISITION STRATEGY:  The TRID program is a non-ACT program.  The integrated program teams that develop new TRID capabilities include
contractors whose products and services are obtained by means of competitive award, indefinite deliveries/indefinite quantity (IDIQ), and cost-type contracts.
Individual delivery orders are awarded for specific development efforts.

(U) D.  SCHEDULE PROFILE
FY 1998 FY1999 FY 2000 To Complete

(U) Program Milestones 1Q SWR Phase I IOC

(U) Engineering Milestones 2Q RSSS PIP MS III
                   1Q Block3.0 LATR    1Q-01 Block4.0 LATR

          Upgrade IOC                Upgrade IOC

(U) T&E Milestones 1Q/98-4Q/98 RSSS PIP DT-II 4Q/99-1Q/00 P3I DT-II                      4Q Block 4.0 LATR
4Q Block 3.0 LATR             Upgrade DT III    

Upgrade DT III
(U) Contract Milestones
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EXHIBIT R-3, FY 2000 RDT&E,N COST ANALYSIS DATE:                     February 1999

BUDGET ACTIVITY:  7 PROGRAM ELEMENT: 0204571N PROJECT NUMBER: W0604
PROJECT TITLE: TRID

Contract Performing Total FY 1999 FY 2000 Target
Cost Categories: Method Activity & Prior Yrs FY 1999 Award FY 2000 Award Cost to Total Value of

& Type Location Cost Cost Date Cost Date Complete Cost Contract

Miscellaneous Various Various 78,591 1,191 1Q/99 1,285 1Q/00 CONT. CONT. N/A
Development of Simulations C/CPFF TBD 0 0 0 5,000 5,000 5,000

    Subtotal Project Development 78,591 1,191 1,285 CONT. CONT.

Remarks

Miscellaneous Various Various 10,288 217 1Q/99 250 1Q/00 CONT. CONT. N/A

    Subtotal Support 10,288 217 250 CONT. CONT.

Remarks

Miscellaneous Various Various 0 685 1Q/99 100 1Q/00 CONT. CONT. N/A

    Subtotal Test & Evaluation 0 685 100 CONT. CONT.

Remarks

    Subtotal Management 0 0 0 0 0

    SBIR Assessment 20 20
Remarks

Total Cost 88,879 2,113 1,635 CONT. CONT.
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EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET
DATE:  February 1999

BUDGET ACTIVITY:  7 PROGRAM ELEMENT: 0204571N PROJECT NUMBER:  W1998
PROGRAM ELEMENT TITLE: Consolidated Training Systems PROJECT TITLE:  Joint Tactical Combat Training

                               System (JTCTS)

(U) COST:  (Dollars in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To Total
Project Number & Title Budget Budget Estimate Estimate Estimate Estimate Estimate Estimate Complete Program

 W1998    Joint Tactical Combat Training System (JTCTS)
 

31,277 9,412* 7,871 7,933 6,048 5,115 5,244 5,363 CONT. CONT.
 
TOTAL 31,277 9,412 7,871 7,933 6,048 5,115 5,244 5,363 CONT. CONT.

Quantity of RDT&E Articles 12 0 0 1 0 7 7 0 CONT. CONT.

* Controls reflect a $2.5M Congressional add for LATR/KITS integration technical evaluation to be executed under project unit W2660.

(U) A.  MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:  The Joint Tactical Combat Training System (JTCTS) is planned to provide fixed,
transportable, and mobile range instrumentation equipment for the USN and USAF for both shore-based and deployable applications.  The fixed application
provides shore-based tactical aircrew training while the mobile application will provide deployable at-sea single platform to multi-platform (surface ship, submarine
and aircraft) and Naval Expeditionary Force multi-warfare training.  To accomplish this, the JTCTS instrumentation is being designed to develop and transmit
exercise scenarios; simulate/stimulate all exercise participants sensors/weapons with the exercise scenario, track all exercise participants and events, e.g.,
weapons engagements; and provide accurate, realistic, and timely exercise feedback.  JTCTS is building on technology developed for existing Tactical Training
Ranges Systems including the Tactical Aircrew Combat Training System, Mobile Sea Range, Large Area Tracking Range, and the capabilities developed for the
in-port Battle Force Tactical Training Program.  JTCTS incorporates the Defense Modeling and Simulation Office sponsored Distributed Interactive Simulation
protocol data unit and the Higher Level Architecture for interoperability with Navy and other service live, virtual (simulators), and constructive (war games)
simulations.
 
Based on the reduced funding profile that has occurred since the FY98 President’s Budget, the JTCTS program has been restructured.  The program schedule
has been restructured to a more evolutionary approach which develops/fields a mobile, rangeless capability first; followed by the development/fielding of a fixed air
range capability and finally the development/fielding of a fleet battle group capability.  The first part of the approach additionally will meet an urgent fleet
requirement for a mobile rangeless air combat capability delivered to Carrier Air Wing Five (CVW-5) in FY00.  The CVW-5 requirement will be met by leaving in



UNCLASSIFIED

R-1 Line Item 160
UNCLASSIFIED

Exhibit R-2a, RDT&E Project Justification
(Exhibit R-2a, Page 21 of 35)

EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET
DATE:  February 1999

BUDGET ACTIVITY:  7 PROGRAM ELEMENT: 0204571N PROJECT NUMBER:  W1998
PROGRAM ELEMENT TITLE: Consolidated Training Systems PROJECT TITLE:  Joint Tactical Combat Training

                               System (JTCTS)
 
 place the JTCTS development prototype after operational testing with CVW-5, thus providing an interim training capability to CVW-5 after fully testing the system
within a robust operational environment.  The mobile rangeless engineering and manufacturing development (E&MD) system consists of a “core” for mission
control and debrief capability and 12 participant instrumentation packages (PIPs).

The fixed range phase will begin development in FY01 and continue into FY03.  The fixed range “core” will build upon the mobile “core” resulting in a greatly
enhanced version that will interface with existing training range systems such as the Integrated Air Defense system.  The fixed range phase will culminate in the
testing and development of the E&MD core to the Naval Strike Air Warfare Center, NAS Fallon NV.  The “core” and interfaces will be supplemented by 115 PIPs
procured with Aircraft Procurement Navy (APN) funding.  This E&MD system will be left in place to satisfy fleet requirements to replace the aging TACTS system at
NSAWC Fallon.

(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

1.  FY 1998 ACCOMPLISHMENTS:
 

• (U) ($26,387)  Continued contract for engineering and manufacturing development (E&MD) for the mobile rangeless capability to include,
software/hardware development, site/platform integration, development testing and hardware manufacturing.  Supported government testing.

 
 •     (U) ($  4,890)  Monitored contractor software development, hardware/software integration, development testing and hardware
       manufacturing.  Began government development testing.  Prepared platform site for integration development testing.

 
2.  FY 1999 PLAN:
 

• (U) ($3,115)  Continue the E&MD portion of the contract for the mobile rangeless capability to include software/hardware development and contractor
acceptance testing.

 
• (U) ($2,707)  Conduct system platform integration testing.  Continue government development operational testing.
 
• (U) ($1,000)  Monitor contractor progress and coordinate subsystem development/test.

• (U) ($     96)  Portion of extramural program reserved for Small Business Innovation Research Assessment in accordance with 15 USC 638.

• (U) ($2,494)  Conduct a LATR/KITS integration technical evaluation (project unit W2660).
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EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET
DATE:  February 1999

BUDGET ACTIVITY:  7 PROGRAM ELEMENT: 0204571N PROJECT NUMBER:  W1998
PROGRAM ELEMENT TITLE: Consolidated Training Systems PROJECT TITLE:  Joint Tactical Combat Training

                               System (JTCTS)

3.  FY 2000 PLAN:

 • (U) ($3,900)  Deliver and install mobile rangeless system on CV-63/CVW-5.

 • (U) ($3,971)  Complete government development operational testing.  Monitor contractor hardware/software development and hardware/software
integration.  Leave prototype JTCTS system in place for fleet use.

 (U) B.  PROGRAM CHANGE SUMMARY
FY 1998 FY 1999 FY 2000

(U) FY 1999 President’s Budget: 32,365 6,942 7,910

(U) Appropriated Value: 33,967 9,442

(U) Adjustments from President’s Budget: -1,088 +2,470 -39

(U) FY 2000 President’s Budget Submit: 31,277 9,412 7,871

CHANGE SUMMARY EXPLANATION:

(U) Funding: The FY98 decrease of -$1,088 thousand is based on a $720 thousand reduction for Small Business Innovative Research Assessment, a
$364 thousand reduction for Navy’s reprioritization of requirements and a $4 thousand reduction for a minor pricing adjustment.  The FY99 increase of
$2,470 thousand reflects a Congressional add of $2,500 thousand for LATR/KITS integration executed under W2660.  This increase is partially offset
by a -$24 thousand decrease for Congressional undistributed reductions and -$6 thousand for minor pricing adjustments under W2660.  The FY00
decrease of -$39 thousand reflects pricing adjustments.
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EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET
DATE:  February 1999

BUDGET ACTIVITY:  7 PROGRAM ELEMENT: 0204571N PROJECT NUMBER:  W1998
PROGRAM ELEMENT TITLE: Consolidated Training Systems PROJECT TITLE:  Joint Tactical Combat Training

                               System (JTCTS)

CHANGE SUMMARY EXPLANATION CONT.:

 (U) Schedule:The following milestones have been changed due to program restructure.
 
      From        To
 MS III 1Q/02 MS III 4Q/00
 SW PDR 3Q/98 SW PDR 4Q/98
 SW CDR 4Q/98 SW CDR 1Q/99

The following milestone has been added:

FRP Contract Award 1Q/01

(U) Technical:  Not Applicable.

(U) C.  OTHER PROGRAM FUNDING SUMMARY

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Appn Budget Budget Estimate Estimate Estimate Estimate Estimate Estimate Complete

(U) OPN/P-1 Weapons Range Support Equipment
0 0 0 0 4,400 2,900 3,906 2,898 CONT.

(U) APN/P-1  Other Production Charges
0 0 16,269 17,339 14,776 15,387 15,764 16,099 CONT.

Related RDT&E

 (U) P.E.:  Joint program with USAF Program Element 0604735F

(U) C.  ACQUISITION STRATEGY:  Due to the restructured acquisition program, we plan on maintaining a cost plus award fee (CPAF) contract for the E&MD and
FOT&E efforts through each phase of JTCTS development.  Final strategy is pending finalization of program restructure.

(U) D.  SCHEDULE PROFILE:  See attached milestone chart.
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EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET
DATE:  February 1999

BUDGET ACTIVITY:  7 PROGRAM ELEMENT: 0204571N PROJECT NUMBER:  W1998
PROGRAM ELEMENT TITLE: Consolidated Training Systems PROJECT TITLE:  Joint Tactical Combat Training

JTCTS PROGRAM SCHEDULE

FY 93 FY 94 FY 95 FY96 FY 97 FY 98 FY 99

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

FY 00 FY 01 FY 02 FY 03 FY 04 FY 05

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4
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EXHIBIT R-3, FY 2000 RDT&E,N COST ANALYSIS DATE:                 February 1999

BUDGET ACTIVITY: 7 PROGRAM ELEMENT: 0204571N PROJECT NUMBER: W1998
PROJECT TITLE: JTCTS

Contract Performing Total FY 1999 FY 2000 Target
Cost Categories: Method Activity & Prior Yrs FY 1999 Award FY 2000 Award Cost to Total Value of

& Type Location Cost Cost Date Cost Date Complete Cost Contract

Mobile Rangeless EDM Development CPAF Raytheon 78,278 3,115 1Q/99 3,500 1Q/00 0 84,893 84,893
  Award Fee CPAF Raytheon 5,714 0 N/A 0 N/A 0 5,714 5,714
Fixed Range EDM Development CPAF Raytheon 0 0 0 0 N/A CONT. CONT.
  Award Fee CPAF Raytheon 0 0 0 0 N/A CONT. CONT.
Miscellaneous Various Various 24,863 1,864 1Q/99 2,751 1Q/00 CONT. CONT. N/A

LATR/KITS Integration TBD TBD 0 2,494 TBD
    Subtotal Project Development 108,855 7,473 6,251 CONT. CONT.
Remarks
Percent of award fee that was actually
awarded in prior years is 54% (3.1M).

Miscellaneous Various Various 8,290 1,000 1Q/99 484 1Q/00 CONT. CONT. N/A

    Subtotal Support 8,290 1,000 484 CONT. CONT.

Remarks

Miscellaneous WX NAWC AD PAX 1,361 843 1Q/99 1,136 1Q/00 CONT. CONT. N/A

    Subtotal Test & Evaluation 1,361 843 1,136 CONT. CONT.

Remarks

    Subtotal Management 0 0 0 0 0
    SBIR Assessment 96 96
Remarks

Total Cost 118,506 9,412 7,871 CONT. CONT.



UNCLASSIFIED

R-1 Line Item 160
UNCLASSIFIED

Exhibit R-2a, RDT&E Project Justification
(Exhibit R-2a, Page 26 of 35)

EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET
DATE:  February 1999

BUDGET ACTIVITY:  7 PROGRAM ELEMENT:  0204571N PROJECT NUMBER:  W2124
PROGRAM ELEMENT TITLE: Consolidated Training Systems PROJECT TITLE:  Air Warfare Training Development
                                                      Development

( U ) COST:  (Dollars in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To Total
Project Number & Title Budget Budget Estimate Estimate Estimate Estimate Estimate Estimate Complete Program

W2124   Air Warfare Training Development
1,719 1,847 2,131 2,192 1,961 2,189 2,246 2,298 CONT. CONT.

TOTAL 1,719 1,847 2,131 2,192 1,961 2,189 2,246 2,298 CONT. CONT.

Quantity of RDT&E Articles

( U ) A.  MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

This project develops new training system technologies for use in naval aviation training.  Products from this effort directly support the Marine Corps Aviation
Simulation Master Plan and will support the development and design of future naval aviation training/mission rehearsal systems.  Tasks include: 1) Advanced
training systems development to provide for transportable, modular, High Level Architecture (HLA) compliant, high fidelity mission rehearsal capabilities.  Mission
rehearsal is defined as the practice of planned tasks and functions critical to mission success using a true-to-life, interactive representation of the expected
operating environment.  Technologies to be developed and integrated include helmet mounted and/or flat panel displays, photographic quality image generation,
advanced environmental effects models, radar/infra-red/electro-optic and acoustic sensor simulations; and 2) the Aviation Training Technology Integration Facility
(ATTIF) which is a man-in-the-loop testbed for the integration of software, hardware, and networked systems.  ATTIF will include a HLA node for participation in
fleet exercise synthetic battlespace.  This ATTIF capability provides a window to fleet aviators for critical comment, evaluation, and fine tuning of new and
innovative technology before it is fielded.
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EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET
DATE:  February 1999

BUDGET ACTIVITY:  7 PROGRAM ELEMENT:  0204571N PROJECT NUMBER:  W2124
PROGRAM ELEMENT TITLE:  Consolidated Training Systems PROJECT TITLE:  Air Warfare Training Development
                                                      Development

( U ) PROGRAM ACCOMPLISHMENTS AND PLANS:

1.  FY 1998 ACCOMPLISHMENTS:

• ( U )  ($384)  Developed initial performance level specification for Mission Rehearsal image generators.
• ( U )  ($568)  Determined core sensor, environmental, and threat modeling performance level specifications.
• ( U )  ($215)  Achieved preliminary integration of display, image generator, and effects modeling systems (ATTIF).
• ( U )  ($552)  Increased operational capability of ATTIF for networking/HLA test node.

 
 2.  FY 1999 PLAN:

 
• ( U )  ($525)  Develop Image Generator performance specifications for rehearsal, training, and networkable PCs.
• ( U )  ($320)  Develop baseline night vision device (NVD) simulation performance specifications.
• ( U )  ($886)  Reach IOC for ATTIF networkable, reconfigurable mission rehearsal device.
• ( U )  ($110)  Determine specification-level database attributes for IR, environmental, and special effects modeling.
• ( U )  ($    6)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.

 
 3.  FY 2000 PLAN:
 

• ( U )  ($505)  Develop NVD simulation performance specifications for legacy systems integration.
• ( U )  ($282)  Demonstrate/evaluate combat special effects modeling (ATTIF).
• ( U )  ($120)  Develop draft performance specifications for combat special effects modeling.
• ( U )  ($624)  Demonstrate low-cost, networkable, PC-based IGs with photo-realistic databases (ATTIF).
• ( U )  ($600)  Develop initial performance specifications for modular weapons systems simulation.
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EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET
DATE:  February 1999

BUDGET ACTIVITY:  7 PROGRAM ELEMENT:  0204571N PROJECT NUMBER:  W2124
PROGRAM ELEMENT TITLE:  Consolidated Training Systems PROJECT TITLE:  Air Warfare Training Development
                                                      Development

( U ) B.  PROGRAM CHANGE SUMMARY
FY 1998 FY 1999 FY 2000

( U ) FY 1999 President’s Budget: 1,972 2,053 2,167

( U ) Appropriated Value: 2,106 2,053

( U ) Adjustments from President’s Budget: -253 -206 -36

( U ) FY 2000 President’s Budget Submit: 1,719 1,847 2,131

CHANGE SUMMARY EXPLANATION:

( U ) Funding: The FY98 adjustment of -$253 thousand reflects a reprogramming of $222 thousand for other Navy priorities and a Small Business
Innovative Research (SBIR) assessment of -$31 thousand.  The FY99 adjustment of -$206 thousand reflects Congressional undistributed reductions.
The FY00 adjustment of -$36 thousand reflects minor pricing adjustments.

( U ) Schedule: N/A

( U ) Technical: N/A

( U ) C.  OTHER PROGRAM FUNDING SUMMARY (Dollars in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Appn Budget Budget Estimate Estimate Estimate Estimate Estimate Estimate Complete
APN Line 51
COMMON GROUND EQUIPMENT 0 0 31,373 10,592 42,871 22,784 10,264 0 117,184
     (USMC Aviation Simulation Master Plan)

Related RDT&E

( U ) P.E.  0603707N, Project # R1773, Sub-Project Title: Transportable Strike Assault Rehearsal System (T-STARS)
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EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET
DATE:  February 1999

BUDGET ACTIVITY:  7 PROGRAM ELEMENT:  0204571N PROJECT NUMBER:  W2124
PROGRAM ELEMENT TITLE:  Consolidated Training Systems PROJECT TITLE:  Air Warfare Training Development
                                                      Development

( U ) D.  ACQUISITION STRATEGY:

This is a non-acquisition program with no specific acquisition strategies.

( U ) E.  SCHEDULE PROFILE
FY 1998 FY 1999 FY 2000

( U ) Program Milestones 1Q Implement
integration plan

( U ) Engineering Milestones 4Q Perf Spec 3Q PC IG 2Q PC IG
Sensors & FOV Sensor Sim Perf Spec

( U ) T&E Milestones 4Q Prelim ATTIF 4Q IOC ATTIF 3Q PC IG
capability network photo-realistic Db

PC IG demo

(  ) Contract Milestones
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EXHIBIT R-3, FY 2000 RDT&E,N COST ANALYSIS DATE:        February 1999

BUDGET ACTIVITY:    7                                                                           PROGRAM ELEMENT: 0204571N                                                       PROJECT NUMBER:  W2124
                                                                                                                                                                                                    PROJECT TITLE:        Air Warfare Training Development

Contract Performing Total FY 1999 FY 2000 Target
Cost Categories: Method Activity & Prior Yrs FY 1999 Award FY 2000 Award Cost to Total Value of

& Type Location Cost Cost Date Cost Date Complete Cost Contract

MIPR/WX Miscellaneous 7186 895 11/98 1259 11/99 CONT. CONT.

    Subtotal Product Development 7,186 895 1,259 CONT CONT

Remarks:

RC GenPhysics 749 100 11/98 110 11/99 CONT. CONT.
Fairfax, VA

    Subtotal Support 749 100 110 CONT. CONT

Remarks:

WX Misc/ATTIF 1,154 815 11/98 731 11/99 CONT CONT

    Subtotal Test & Evaluation 1,154 815 731 CONT CONT

Remarks:

WX NAWC-AD 710 31 11/98 31 11/99 CONT CONT

    Subtotal Management 710 31 31 CONT CONT

Remarks:

     SBIR Assessment 6 6
Total Cost 9,799 1,847 2,131 CONT CONT



UNCLASSIFIED
EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET

DATE:  February 1999
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(U)  COST (Dollars in thousands)

PROJECT
NUMBER &            FY 1998   FY 1999   FY 2000   FY 2001    FY 2002    FY 2003   FY 2004   FY 2005     TO       TOTAL
TITLE             ACTUAL    ESTIMATE  ESTIMATE  ESTIMATE   ESTIMATE   ESTIMATE  ESTIMATE  ESTIMATE  COMPLETE  PROGRAM

X1823 Training and Training Devices Systems (TTDS)

                     840         0         0         0          0          0          0         0        0      13,619
*
X1823 Training and Modeling Systems (TMS)

                      0         9,989     8,209     10,565     9,063      8,601     7,437     7,610              61,474

A  (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:  The employment of naval forces in a multi-dimensional
warfare environment is a complex operational problem.  To counter the threat expected in hostile environments, naval
officer training must be provided for all mission areas on a real-time basis at the Battle Force/Group level.  This
training must focus on tactical decision-making, tactics development/evaluation, and operational planning/execution.
Shore-based classroom training and at-sea exercises have historically satisfied the Battle Group tactical training
requirement.  However, the effectiveness of this approach to training was reduced by the lack of a real-time decision-
making environment during shore-based training and the reduction in number and scope of at-sea exercises.  Training and
Training Devices Systems is fulfilled by the Enhanced Naval Warfare Gaming System (ENWGS).  Training and Modeling
Systems is fulfilled by the Joint Simulation System (JSIMS), which will replace ENWGS.

ENWGS, with development ending in FY98, is a legacy modeling system for Navy Tier II and III training.  It is in
catastrophic maintenance mode pending replacement by JSIMS provides the decision-making environment and is a critical
portion of the training that Battle Group Commanders and their supporting Warfare Commanders receive prior to
deployment.  ENWGS provides development of an enhanced wargaming/simulation capability to provide training to Battle
Group Commanders and associated Warfare Commanders.  ENWGS is a geographically distributed wargaming system that
supports the needs and objectives of the Fleet Commanders.  Through computer simulation, ENWGS assists tactical
commanders in planning, executing, and evaluating Fleet operations and exercises.  ENWGS also provides the ability to
test the Battle Groups Operation Orders, providing the essential supplement to at-sea operations, prior to deployment.
During FYs 95-98, ENWGS completed its conversion to an open systems architecture to provide software portability
(Release 5.0).
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* This amount include FY-94 – FY-98.

 (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:  The Joint Simulation System (JSIMS) will replace ENWGS and
provide expanded functionality.  The mission of JSIMS is to provide a readily available, operationally valid synthetic
environment for the Commanders-in-Chief (CINCs), their components, other Joint organizations and the Services to:
jointly train, educate, develop doctrine and tactics, formulate and assess operational plans, assess warfighting
situations, define operational requirements, and provide operational inputs to the acquisition process.  In short,
JSIMS will provide not only an improved certified capability for inter-Service operability but also an enhanced Joint
Battle Staff training capability for the warfighting CINCs.  All service Executive Agents (EAs) and Development Agents
(DAs) are required to contribute to the initial population of the JSIMS architecture with facilities, services and
tools, to meet an Initial Operational Capability (IOC) for Joint Task Force (JTF) training of no later than April 2001,
and of Full Operational Capability (FOC) for all service applications no later than 2003.  In keeping with the premise
that the Services/components are best able to define their own capabilities and functionality, the JPO is working in
concert with the Services to import Service-provided functionality such as land, air, naval and littoral warfare to
JSIMS.  The JPO will integrate these functionalities for use by Joint Army/Marine/Navy/Air Force exercise.  JSIMS
development is incremental.  In June 1994 the Services and Director Joint Program Office signed a Memorandum Of
Agreement (MOA) to establish JSIMS; a critical next-generation Modeling and Simulation (M&S) system.  The long term
goal of the agreement is to integrate the range of missions of the Armed Forces within a common framework.  That
framework provides a balanced melding of live, virtual and constructive M&S representations, with Command, Control,
Communications, Computers and Intelligence (C4I) fully supported, and interfaces using real-world equipment.  As the
Maritime Warfare EA, OPNAV N7, on 29 Aug 1995, assigned NAVSEA as the JSIMS Maritime Development Agent (DA).  The
objective of the JSIMS Maritime portion of the JSIMS Program is to train at all levels of command, in all warfare
areas, including joint and service specific training.  JSIMS Maritime is developing the Maritime Mission Space Objects
for the JSIMS Program, as well as selected portions of the core infrastructure and services to be determined when the
Joint Object Model is partitioned.  PROGRAM WAS TRANSITIONED FROM NAVSEA TO SPAWAR IN FY99.

1.  (U) FY 1998 ACCOMPLISHMENTS:

• ($840) ENWGS completed and fielded R5.0 Build 2 (TAC-4 Workstation Game Play and Game Preparation).  Completed and
fielded R5.0, Build 3 (Operational Interface Design (Link 11, OTH-Gold and Post Game Analysis).
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2. (U) FY 1999 PLAN:
• ($8134) – Complete Build N1 Engineering & Development and T&E; complete Build N2 Engineering & Development.Build N3:

Continue work on Domain Design, Domain Analysis, and Software Construction; initiate Database Development and
Integration and Test. Initiate Version 1.1 Development.

• ($1855) – Model/software development required to support Joint Training Federation (JTF) HQ Staff training for
electro-optic sensors, Combat DF/OUTBOARD, acoustic comms, countermeasures, tactical control devices, Command and
Control Warfare, littoral representation, strike warfare ops, Theater Missile Defense Command and Control,
amphibious logistics, in-port replenishment, and logistics operations.

 

 3.  (U) FY 2000 PLAN:
• ($8209) – Complete Build N1,which includes all the models and functionality required to fully meet the JSIMS ORD for

IOC and conduct demonstration of functionality. Database Development, Software Construction, and Integration and
Test.  Continue work on Version 1.1 Development.  Initiate Version 1.0 Development and Version 1.2 Development.
Complete Build N1, which includes all the models and functionality required to fully meet the JSIMS-M ORD for IOC
and conduct demonstration of functionality.

 

B. (U) PROGRAM CHANGE SUMMARY: FY-98 was decreased (-$22K) for SBIR reduction and (-$10K) for DD1002:April 1998
Update. Net decrease of (-$32K). FY-99 : Baseline Issue (+$8,167M); Additional JSIMS Development (BTR)
(+$1,855M);Sec. 8108 Revised Economic Assumptions (-$19K); Civilian Personnel Underexecution (-$14K)

C.  (U) OTHER PROGRAM FUNDING SUMMARY; (Dollars in thousands)

                   FY98          FY99      FY2000
     OPN  (TMS)                    0       1,011
     O&MN (TMS)                    0         236
     OPN  (TTDS)   911          1,036         0
     0&MN (TTDS)   1669         1,872      1,889

D. (U) SCHEDULE PROFILE: Not Applicable
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Cost Categories
(Tailor to WBS, or System/Item
Requirements)

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs

Cost
FY99
Cost

FY99
Award
Date

FY00
Cost

FY00
Award
Date

FY01
Cost

FY01
Award
Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

Primary Hardware Development
Ancillary Hardware Development

Systems Engineering WR/RCP Various 2,035 1,225 11/98 1,205 TBD CONT CONT N/A
Licenses WR/RCP SSCSD, CA    408 11/98    412 TBD CONT CONT N/A
Tooling
GFE
Award Fees
  Subtotal Product Development  2,035 1,633 1,617 CONT CONT N/A
Remarks:

* PY Total also includes Multiple Contractors under Performing Activity

Development Support Equipment
Software Development WR/RCP SSCSD, CA 9,964 2,965 11/98 2,108 TBD CONT CONT N/A
Training Development
Integrated Logistics Support
Configuration Management
Technical Data WR/RCP SSCSD, CA* 2,543 11/98 1,636 TBD CONT CONT N/A
GFE
  Subtotal Support 9,964 5,508 3,744 CONT CONT N/A

Remarks:
*PY includes Multiple Contractorunder  Performing Activity
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Cost Categories
(Tailor to WBS, or System/Item
Requirements)

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY99
Cost

FY99
Award
Date

Fy00
Cost

FY00
Award
Date

FY01
Cost

FY01
Award
Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

Developmental Test & Evaluation WR/RCP Various 1,620    408 11/98    412 TBD CONT CONT N/A
Operational Test & Evaluation
Tooling
GFE
  Subtotal T&E 1,620    408    412 CONT CONT N/A
Remarks:

*PY includes NSWC PHD under Performing Activity

Contractor Engineering Support WR/RCP SSCSD, CA*   1,111 11/98   1,161 TBD CONT CONT N/A
Government Engineering Support WR/RCP SSCSD, CA   1,214 11/98   1,154 TBD CONT CONT N/A
Program Management Support
Program Management Personnel
Travel WR/RCP SSCSD, CA      115 11/98      121 TBD CONT CONT N/A
Labor (Research Personnel)
Overhead
  Subtotal Management   2,440   2,436 CONT CONT N/A
Remarks:
*   PY includes Multiple Contractors under Performing Activity

Total Cost 13,619   9,989   8,209 CONT CONT N/A
Remarks:


